
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:33 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 097 Date: 10-Jul-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 36

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Staff meeting at 0900. Discussed status of Submittal 1559R05, amendment to the CCC PQWP, with
METS. METS commited to returninng it by the COB. FWS finished the work to modify the PS-3 at the
base of W2W. I confirmed the modifications were per the RFI 2650 sketches.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

Modify PS-3 at W2W

Damian Llanos spent the shift welding the modifications to the PS-3 at the base of W2W per RFI-2650R00
and 2650R01. Narciso Biagi assisted this operation.

Dave Law assisted for one hour as general foreman.

001 0-MSI-EFA.187
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